

Initial Project Planning Template

Date	28 June 2026
Team ID	xxxxxx
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Initial Project Planning

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	Collect the credit card approval dataset and understand project requirements.	2	High	Pamuru Induja	15-03-2026	27-06-2026
Sprint-1	Data Preprocessing	USN-2	Clean the dataset and preprocess missing values.	3	High	Dandu Pavithra	19-03-2026	28-06-2026
Sprint-2	Machine Learning Model	USN-3	Train the Random Forest model.	5	High	Latchaiahgari Hari Deepthi		28-06-2026

Sprint-2	Model Testing	USN-4	Evaluate and improve prediction accuracy.	3	High	Golla Sravani	28-03-2026	29-06-2026
Sprint-3	Web Application	USN-5	Develop the Flask web application.	5	High	S. Pragnya Manideepika	31-03-2026	29-06-2026
Sprint-3	Deployment & Testing	USN-6	Test the application and display prediction results.	3	Medium	Entire Team	06-04-2026	30-06-2026